COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 28/ 2018

ESTI MATE SUMVARY 13:57: 46
CONTI D: C20891 ESTI MATE NO. 0012 PROG SPEC YR 2005
PCN: 20891-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 146.5 DAYS TI ME ALLOW 146 WORK DAYS
I -70 AND |-25 BRI DGE PREVENTATI VE MAI NTENANCE ( PACKAGE C) PERCENT TI ME: 100. 34 ORI G TI ME ALLOW 100 WORK DAYS

PRQIECT NO NHPPO704- 240
PACKAGE C (1-70 AND | -25) BRI DGE PREVENTATI VE MAI NTENANCE

NAME OF ROAD:
PRQIECT COUNTI ES: DENVER

CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 08/ 28/ 2018 DATE TI ME STARTED 06/16/2017
2180 E. 74TH PLACE DATE LET 04/ 27/ 2017 DATE WORK BEGAN
DATE AWARDED 05/ 08/ 2017 DATE TI ME STOPPED 08/ 06/2018
DATE CONTRACT EXECUTED 06/01/2017 DATE ACCEPTED 08/ 06/ 2018
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 06/ 16/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 4,218, 901.28 PARTI Cl PATI NG $  4,036,548.19 $ 40, 398. 49
AWARD PRQJECT AMI:  $  4,174,637.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 95. 68% TOTAL EARNI NGS 4,036, 548. 19 40, 398. 49
FUNDS AVAI LABLE: $ 182, 353.09 STOCKPI LED MATERI ALS 2,627.70 0.00
GROSS EARNI NGS 4,039, 175. 89 40, 398. 49
TOTAL CLAI MS: $ 0.00 RETAI NAGE -62,619. 56 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,976, 556. 33 40, 398. 49
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,976, 556. 33 40, 398. 49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 40, 398.40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20891-BI D ESTI MATE RUN 08/ 28/ 2018
PRQJECT: NHPP0704- 240 ESTI MATE NO 0012 13:57: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 208-00035 Aggr egat e Bag 24.000 24.000
LF 0. 000 0. 00
9. 00000 24.000 216. 00
0010 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0015 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0020 208-00106 *Sweepi ng (Sedi ment Renoval ) 24.000 20. 000
HOUR 4. 000 580. 00
145. 00000 24.000 3,480. 00
0025 240-00000 *WIldlife Biologist 176. 000 176. 000
HOUR 0. 000 0. 00
95. 00000 176. 000 16, 720. 00
0030 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0035 240-00020  *Netting 0. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0040 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0.00
0045 625-00000  Construction Surveying 0. 000 0. 000
LS 0. 000 0. 00
20, 700. 00000 0. 000 0. 00
0050 626-00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
240, 000. 00000 1.000 240, 000. 00
0055 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00

12, 000. 00000 1. 000 12, 000. 00



CONTI D

CAT NO0200

0060
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C20891

20891- BI D
NHPPO704- 240

| TEM
DESCRI PTI ON

ROADWAY

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marki ng Paint (\Waterborne)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size Q)

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
47.000
GAL
548. 00000
0. 000
GAL
230. 00000
130. 000
HOUR
26. 00000
1, 339. 750
HOUR
106. 00000
124. 500
DAY
1, 275. 00000
0. 000
EACH
600. 00000
6. 000
EACH
65. 00000
26. 000
EACH
52. 00000
34.000
EACH
75. 00000
4. 000
EACH
64. 00000
6. 000
EACH

6, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

47.000
0. 000
47.000

0. 000
0. 000
0. 000

130. 000
0. 000
130. 000

1, 252. 750
87.000
1,339.750

124.500
0. 000
124.500

0. 000
0. 000
0. 000

5. 400
0. 600
6. 000

23. 400
2.600
26. 000
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3. 400
34. 000
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0. 600
6. 000
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ESTI MATE RUN 08/ 28/ 2018
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CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20891-BI D ESTI MATE RUN 08/ 28/ 2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0012 13:57: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 800
Type
yPe) EACH 0. 200 144. 00
720. 00000 2.000 1, 440. 00
0120 630-80360  *Drum Channel i zi ng Devi ce 36. 000 32. 400
EACH 3. 600 108. 00
30. 00000 36. 000 1, 080. 00
0125 630-80393  *Stackable Vertical Panels 44. 000 39. 600
EACH 4.400 176. 00
40. 00000 44.000 1, 760. 00
0130 630-85041 *Mobi | e Attenuator 181. 000 169. 500
DAY 11. 500 8,222.50
715. 00000 181. 000 129, 415. 00
0135 632- 00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0.00
22, 000. 00000 1. 000 22,000. 00
0140 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70023 F/ A On-The-Job Trainee 482. 000 186. 000
FA 296. 000 296. 00
1. 00000 482. 000 482. 00
0160 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 630-80380 Traffic Cone 230. 000 207. 000
EACH 23.000 161. 00

7.00000 230. 000 1, 610. 00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20891-BI D ESTI MATE RUN 08/ 28/ 2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0012 13:57: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1207 900-00006  Added Item (Dollar)/ Price Reduction - Wrking Tine -1, 050. 000 -1, 050. 000
Viol ation
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
1208 900-00006  Added Item (Dollar)/ Price Reduction - Wrking Tine - 4,800. 000 -4, 800. 000
Vi ol ati on
DOL 0. 000 0. 00
1. 00000 -4, 800. 000 -4,800.00
1210 900-00006  Added Item (Dollar)/ Price Reduction - QJT did not 0. 000 0. 000
neet conmitment hours
DOL -1,873.090 -1,873.09
1. 00000 -1,873.090 -1,873.09

CAT 0200 CURRENT AMI $  797,788.00$ 21,091.21% 795,914.91
CAT NO0300 E-16-ON

0165 202-00217 *Renpbve Concrete Pavement (Pl aning) (Special) 587. 000 587. 000
SY 0. 000 0. 00
30. 00000 587. 000 17, 610. 00
0170 202-00450 Renoval of Portions of Present Structure (Class 1) 170. 000 170. 000
5% 0. 000 0.00
88. 00000 170. 000 14, 960. 00
0175 202-00453 Renoval of Portions of Present Structure (O ass 2) 93. 000 93. 000
SY 0. 000 0. 00
135. 00000 93. 000 12, 555. 00
0180 202-00504 Renoval of Expansion Device 176. 000 176. 000
LF 0. 000 0.00
151. 00000 176. 000 26, 576. 00
0185 202-04010 *Cl ean Inlet 6. 000 6. 000
EACH 0. 000 0. 00
785. 00000 6. 000 4,710. 00
0190 210-00500 Rebui | d Portions of Present Structure 4.000 4.000
EACH 0. 000 0. 00
1, 300. 00000 4. 000 5, 200. 00
0195 210-01000 Reset Fence 5. 000 5. 000
LF 0. 000 0. 00

90. 00000 5. 000 450. 00



CONTI D:

C20891

NHPPO704- 240

20891-BID

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 6
ESTI MATE RUN 08/ 28/ 2018

CAT NO0300

0200 509-08121

0205

518- 01004

0210

518- 03000

0215

519- 03035

0220

519- 03055

0225

601- 06100

0230

601- 40300

0235 602-00020

CAT NO0301

0240 202-00210

0245 202-00217

E-16- ON

*Tenporary Bridge Deck

*Bri dge Expansi on Device (0-4 Inch)

Sawi ng and Seal i ng Bridge Joint

*Pl ace Thin Bonded Overlay (Polyester Concrete)

Furni sh Thin Bonded Overlay (Polyester Concrete)

*Concrete (Patching)

Structural

Concrete Coating

Rei nforcing Steel (Epoxy Coat ed)

E-16- OQ

*Renmpoval of Concrete Pavenent

*Renmove Concrete Pavenent (Pl aning) (Special)

LF

LF

LF

SY

SY

LB

CAT 0300

SY

SY

13:57: 46
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
132. 000 132. 000
0. 000 0. 00
862. 00000 132. 000 113, 784. 00
176. 000 176. 000
0. 000 0. 00
245. 00000 176. 000 43,120. 00
88. 000 88. 000
0. 000 0. 00
19. 00000 88. 000 1,672.00
8, 146. 000 8, 146. 000
0. 000 0. 00
25. 00000 8, 146. 000 203, 650. 00
5, 672. 000 5, 672. 000
0. 000 0. 00
91. 50000 5, 672. 000 518, 988. 00
61. 400 61. 400
0. 000 0. 00
1, 375. 00000 61. 400 84, 425. 00
0. 000 0. 000
0. 000 0. 00
26. 00000 0. 000 0. 00
4,772.000 4,772.000
0. 000 0. 00
2. 00000 4,772.000 9, 544. 00
CURRENT AMI $ 1,057, 244. 00 $ 0.00$ 1,057, 244. 00
94. 000 94. 000
0. 000 0. 00
133. 00000 94. 000 12, 502. 00
240. 000 240. 000
0. 000 0. 00
30. 00000 240. 000 7, 200. 00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20891-BI D ESTI MATE RUN 08/ 28/ 2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0012 13:57: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-16-QQ

0250 202-00425 Renoval of Bridge Railing 8. 000 8. 000
LF 0. 000 0.00
58. 00000 8. 000 464. 00
0255 202-00450 Renoval of Portions of Present Structure (O ass 1) 40. 000 40. 000
SY 0. 000 0. 00
88. 00000 40. 000 3, 520. 00
0260 202-00504 Renopval of Expansion Device 181. 000 181. 000
LF 0. 000 0.00
151. 00000 181. 000 27,331.00
0265 202-01140 Renoval of Guardrail Type 4 31. 000 31. 000
LF 0. 000 0. 00
230. 00000 31. 000 7,130. 00
0270 210-01000 Reset Fence 24.000 24.000
LF 0. 000 0.00
90. 00000 24.000 2,160. 00
0275 412-01255 Concrete Pavenent (12 Inch) (Special) 94. 000 94. 000
SY 0. 000 0. 00
765. 00000 94. 000 71, 910. 00
0280 518-01004  *Bridge Expansion Device (0-4 Inch) 181. 000 181. 000
LF 0. 000 0.00
245. 00000 181. 000 44,345. 00
0285 518- 03000 Sawi ng and Seal i ng Bridge Joint 667. 000 667. 000
LF 0. 000 0. 00
19. 00000 667. 000 12,673. 00
0290 519-03035 Place Thin Bonded Overlay (Pol yester Concrete) 1, 005. 000 1, 005. 000
Sy 0. 000 0.00
25. 00000 1, 005. 000 25,125. 00
0295 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 908. 000 908. 000
CF 0. 000 0. 00
91. 50000 908. 000 83, 082. 00
0300 601-06100 *Concrete (Patching) 23. 300 23. 300
cY 0. 000 0. 00

1, 375. 00000 23.300 32,037.50



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20891-BI D ESTI MATE RUN 08/ 28/ 2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0012 13:57: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-16-QQ

0305 601-40300 Structural Concrete Coating 7.000 7.000
SY 0. 000 0.00
26. 00000 7.000 182. 00
0310 602-00020 Rei nforcing Steel (Epoxy Coat ed) 2,008. 000 2,008. 000
LB 0. 000 0. 00
2.00000 2,008. 000 4,016. 00
0315 606-00900 Guardrail (Special) 31. 000 31. 000
LF 0. 000 0.00
335. 00000 31. 000 10, 385. 00
0320 606- 10405 Bridge Rail Type 4 (Special) 8. 000 8. 000
LF 0. 000 0. 00
295. 00000 8. 000 2,360.00
CAT 0301 CURRENT AMT $ 346,422.50 % 0.00% 346, 422. 50

CAT NO0302 E-16-PK

0325 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 347. 000 347. 000
5% 0. 000 0.00
30. 00000 347.000 10, 410. 00
0330 202-00450 Renoval of Portions of Present Structure (O ass 1) 48. 000 48. 000
5% 0. 000 0. 00
88. 00000 48. 000 4,224.00
0335 202-00504 Renopval of Expansion Device 104. 000 104. 000
LF 0. 000 0.00
151. 00000 104. 000 15, 704. 00
0340 202-01140 Renoval of Guardrail Type 4 53. 000 53. 000
LF -1.000 -230.00
230. 00000 52. 000 11, 960. 00
0345 210-01000 Reset Fence 28. 000 28. 000
LF 0. 000 0.00
90. 00000 28. 000 2,520.00
0350 518-01004 *Bri dge Expansion Device (0-4 Inch) 104. 000 104. 000
LF 0. 000 0. 00

245. 00000 104. 000 25, 480. 00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20891-BI D ESTI MATE RUN 08/ 28/ 2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0012 13:57: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-16-PK

0355 519-03035 Place Thin Bonded Overlay (Pol yester Concrete) 2,571. 000 2,571. 000
Sy 0. 000 0. 00
25. 00000 2,571. 000 64, 275. 00
0360 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 1, 805. 000 1, 805. 000
CF 0. 000 0. 00
91. 50000 1, 805. 000 165, 157. 50
0360 MATERI AL ALLOWANCE Overlay. Thin Bond 28.718
CF 0. 000 0. 00
91. 50000 28.718 2,627.70
0365 601-06100 *Concrete (Patching) 13. 900 13.900
cY 0. 000 0. 00
1, 375. 00000 13.900 19,112.50
0370 601-40300 Structural Concrete Coating 23. 000 14. 000
SY 9. 000 234.00
26. 00000 23.000 598. 00
0375 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 695. 000 695. 000
LB 0. 000 0. 00
2.00000 695. 000 1, 390. 00
0380 606- 00900 Guardrail (Special) 52. 000 47.000
LF 5. 000 1, 675. 00
335. 00000 52. 000 17, 420. 00
CAT 0302 CURRENT AMT $ 338,481.00% 1,679.00% 340,878.70

CAT NO0303 E-17-NU

0385 202-00217 *Renpve Concrete Pavement (Planing) (Special) 325. 000 325. 000
5% 0. 000 0. 00
30. 00000 325. 000 9, 750. 00
0390 202-00450 Renoval of Portions of Present Structure (Class 1) 110. 000 110. 000
5% 0. 000 0.00
88. 00000 110. 000 9, 680. 00
0395 202-00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
5% 0. 000 0. 00

135. 00000 0. 000 0.00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20891-BI D ESTI MATE RUN 08/ 28/ 2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0012 13:57: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 E-17-NU

0400 202- 00460 Renoval of Portions of Present Structure (C ass 3) 1. 000 1. 000
Sy 0. 000 0. 00
195. 00000 1. 000 195. 00
0405 518- 03000 Sawi ng and Seal i ng Bridge Joint 150. 000 150. 000
LF 0. 000 0. 00
19. 00000 150. 000 2,850.00
0410 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 641. 000 641. 000
SY 0. 000 0. 00
25. 00000 641. 000 16, 025. 00
0415 519-03055  Furnish Thin Bonded Overlay (Pol yester Concrete) 544. 000 544. 000
CF 0. 000 0. 00
91. 50000 544. 000 49, 776. 00
0420 601-06100 *Concrete (Patching) 7.600 7.600
cY 0. 000 0. 00
1, 375. 00000 7.600 10, 450. 00
0425 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 0. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0.00
CAT 0303 CURRENT AMT $ 98,726.00 $ 0.00% 98, 726. 00

CAT NO0304 E-17-PB

0430 202-00217 *Renpve Concrete Pavenment (Pl aning) (Special) 222.000 222. 000
Sy 0. 000 0.00
30. 00000 222.000 6, 660. 00
0435 202-00450 Renoval of Portions of Present Structure (O ass 1) 89. 000 89. 000
5% 0. 000 0. 00
88. 00000 89. 000 7,832.00
0440 202-00453 Renoval of Portions of Present Structure (C ass 2) 1. 000 1. 000
Sy 0. 000 0.00
135. 00000 1. 000 135. 00
0445 202-00460 Renoval of Portions of Present Structure (Cass 3) 0. 000 0. 000
5% 0. 000 0. 00

195. 00000 0. 000 0.00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20891-BI D ESTI MATE RUN 08/ 28/ 2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0012 13:57: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 E-17-PB

0450 202-00504 Renopval of Expansion Device 67.000 67.000
LF 0. 000 0. 00
151. 00000 67.000 10, 117. 00
0455 202-01140 Renoval of Guardrail Type 4 5. 000 5. 000
LF 0. 000 0. 00
230. 00000 5.000 1, 150. 00
0460 509-08121 *Tenporary Bridge Deck 67. 000 67. 000
LF 0. 000 0. 00
862. 00000 67.000 57, 754. 00
0465 518-01004 *Bri dge Expansion Device (0-4 Inch) 67. 000 67. 000
LF 0. 000 0. 00
245. 00000 67. 000 16, 415. 00
0470 518-03000 Sawi ng and Seal ing Bridge Joint 119. 000 119. 000
LF 0. 000 0. 00
19. 00000 119. 000 2,261.00
0475 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 949. 000 949. 000
SY 0. 000 0. 00
25. 00000 949. 000 23,725.00
0480 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 727.000 727.000
CF 0. 000 0. 00
91. 50000 727.000 66, 520. 50
0485 601- 06100 *Concrete (Patching) 29. 900 29. 900
cY 0. 000 0. 00
1, 375. 00000 29.900 41, 112.50
0490 601-40300 Structural Concrete Coating 8. 000 8. 000
Sy 0. 000 0. 00
26. 00000 8. 000 208. 00
0495 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 2, 555. 000 2,555. 000
LB 0. 000 0. 00

2. 00000 2, 555. 000 5, 110. 00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20891-BI D ESTI MATE RUN 08/ 28/ 2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0012 13:57: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 E-17-PB

0500 606-00900 Guardrail (Special) 5. 000 5. 000
LF 0. 000 0. 00
335. 00000 5. 000 1, 675. 00
CAT 0304 CURRENT AMI $  240,675.00$ 0.00% 240,675.00

CAT NO0305 E-17-PC

0505 202-00217 *Renpve Concrete Pavement (Planing) (Special) 213. 000 213. 000
5% 0. 000 0. 00
30. 00000 213. 000 6, 390. 00
0510 202-00450 Renoval of Portions of Present Structure (Class 1) 10. 000 10. 000
SY 0. 000 0.00
88. 00000 10. 000 880. 00
0515 202- 00504 Renoval of Expansion Device 64. 000 64. 000
LF 0. 000 0. 00
151. 00000 64. 000 9, 664. 00
0520 509-08121 *Tenporary Bridge Deck 64. 000 64. 000
LF 0. 000 0.00
862. 00000 64. 000 55, 168. 00
0525 518-01004  *Bridge Expansion Device (0-4 Inch) 64.000 64.000
LF 0. 000 0. 00
245. 00000 64. 000 15, 680. 00
0525 MATERI AL ALLOWANCE Expansi on Device 0. 000
LF 0. 000 0.00
245. 00000 0. 000 0. 00
0530 518-03000 Sawi ng and Seal i ng Bridge Joint 116. 000 116. 000
LF 0. 000 0. 00
19. 00000 116. 000 2,204.00
0535 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 914. 000 914. 000
SY 0. 000 0. 00
25. 00000 914. 000 22,850. 00
0540 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 720. 000 720. 000
CF 0. 000 0. 00

91. 50000 720. 000 65, 880. 00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20891-BI D ESTI MATE RUN 08/ 28/ 2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0012 13:57: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 E-17-PC

0545 601-06100 *Concrete (Patching) 24.600 24. 600
cY 0. 000 0.00
1, 375. 00000 24.600 33,825.00
0550 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 2,447.000 2,447.000
LB 0. 000 0. 00
2.00000 2, 447.000 4,894. 00
CAT 0305 CURRENT AMT $ 217,435.00 % 0.00% 217, 435. 00

CAT NO0306 E-17-PD

0555 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 419. 000 419. 000
SY 0. 000 0. 00
30. 00000 419. 000 12,570. 00
0560 202-00450 Renoval of Portions of Present Structure (O ass 1) 50. 000 50. 000
5% 0. 000 0. 00
88. 00000 50. 000 4, 400. 00
0565 202- 00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0570 202-00460 Renoval of Portions of Present Structure (Cass 3) 0. 000 0. 000
SY 0. 000 0. 00
195. 00000 0. 000 0. 00
0575 202-00504 Renoval of Expansion Device 42.000 42.000
LF 0. 000 0. 00
151. 00000 42.000 6, 342. 00
0580 202-04010 *Clean Inlet 3. 000 3. 000
EACH 0. 000 0. 00
785. 00000 3. 000 2,355.00
0585 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0590 509-08121 *Tenporary Bridge Deck 42.000 42.000
LF 0. 000 0. 00

862. 00000 42.000 36, 204. 00
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PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0306

0595 518-01009

0600

518- 03000

0605

519- 03035

0610

519- 03055

0615

601- 06100

0620

602- 00020

1209 900- 00006

CAT NO0307

0625 202-00217

0630 202-00450

0635 202-00453

| TEM
DESCRI PTI ON
E-17-PD

Bri dge Expansion Device (0-9 Inch)

LF
Sawi ng and Seal i ng Bridge Joint

LF
Pl ace Thin Bonded Overlay (Polyester Concrete)

SY
Furni sh Thin Bonded Overlay (Polyester Concrete)

CF
*Concrete (Patching)

cY
Rei nforcing Steel (Epoxy Coat ed)

LB
Added Item (Dol lar)/ Material and nodification design
for 0-9" Exp Jt

DOL

CAT 0306
E-17- PO

*Rermove Concrete Pavenent (Pl aning) (Special)

Sy
Renoval of Portions of Present Structure (O ass 1)

SY
Renoval of Portions of Present Structure (Cl ass 2)

Sy

72.100

2,500. 00000

69. 000

19. 00000

4, 394. 000

25. 00000

3, 141. 000

91. 50000

20. 200

1, 375. 00000

1, 594. 000

2. 00000

197, 878. 280

1. 00000

CURRENT AMI  $

213. 000

30. 00000

1. 000

88. 00000

13. 000

135. 00000

72.
-72.

100
100 - 180, 250. 00

0. 000 0. 00

69. 000
0. 000 0.

69. 000

00

1,311.00

4, 394. 000
0. 000 0.00

4,394. 000 109, 850. 00

3, 141.
0. 000 0.
000

000
00
287, 401.

3, 141. 50

20. 200
0. 000 0.
20.

00

200 27,775. 00

1, 594.
0. 000 0.
000

000
00
3,188

1,594. 00

0. 000
197, 878. 280 197, 878. 28
197, 878. 280 197, 878

869,524.78 % 17,628.28% 689, 274

213. 000

0. 000 0. 00

213. 000 6, 390. 00

1. 000

0. 000 0.00

1. 000 88. 00

13. 000

0. 000 0. 00

13. 000 1, 755. 00
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CAT NO0307

0640 202-00460

0645

202- 04010

0650

518- 03000

0655

519- 03035

0660

519- 03055

0665

601- 06100

0670 602-00020

CAT NO0308

0675 202-00217

0680 202- 00450

0685 202- 00504

CURRENT PREV QTY/
| TEM QUANTI TY/ QTY TH' S PERI OD
DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
E-17- PO
Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
5% 0. 000
195. 00000 0. 000
*Clean Inlet 1. 000 1. 000
EACH 0. 000
785. 00000 1. 000
Sawi ng and Seal i ng Bridge Joint 58. 000 58. 000
LF 0. 000
19. 00000 58. 000
Pl ace Thin Bonded Overlay (Polyester Concrete) 925. 000 925. 000
Sy 0. 000
25. 00000 925. 000
Furni sh Thin Bonded Overlay (Polyester Concrete) 740. 000 740. 000
CF 0. 000
91. 50000 740. 000
*Concrete (Patching) 2.200 2.200
cY 0. 000
1, 375. 00000 2.200
Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000
2.00000 0. 000
CAT 0307 CURRENT AMT $  103,980.00$
E-17-PP
*Renpove Concrete Pavenent (Planing) (Special) 187. 000 187. 000
Sy 0. 000
30. 00000 187. 000
Renoval of Portions of Present Structure (Cass 1) 1. 000 1. 000
Sy 0. 000
88. 00000 1. 000
Renoval of Expansion Device 28. 000 28. 000
LF 0. 000
151. 00000 28. 000

C20891
20891-BID
NHPP0704- 240

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 15

ESTI MATE RUN 08/ 28/ 2018

13:57: 46
CUMULATI VE
AMOUNT

.00
0. 00

.00
785. 00

.00
1,102. 00

.00
23,125. 00

.00
67, 710. 00

.00
3, 025. 00

.00
0. 00
.00% 103,980.00

.00
5, 610. 00

.00
88. 00

.00
4,228.00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20891-BI D ESTI MATE RUN 08/ 28/ 2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0012 13:57: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 E-17-PP

0690 509-08121 *Tenporary Bridge Deck 28. 000 28. 000
LF 0. 000 0. 00
862. 00000 28. 000 24,136. 00
0695 518-01004 *Bri dge Expansion Device (0-4 Inch) 70. 000 70. 000
LF 0. 000 0. 00
245. 00000 70. 000 17, 150. 00
0695 MATERI AL ALLOWANCE Expansi on Device 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
0700 518-03000 Sawi ng and Seal i ng Bridge Joint 54. 000 54. 000
LF 0. 000 0. 00
19. 00000 54. 000 1,026. 00
0705 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 779. 000 779. 000
Sy 0. 000 0. 00
25. 00000 779. 000 19, 475. 00
0710 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 636. 000 636. 000
CF 0. 000 0. 00
91. 50000 636. 000 58, 194. 00
0715 601-06100 *Concrete (Patching) 10. 800 10. 800
cY 0. 000 0. 00
1, 375. 00000 10. 800 14, 850. 00
0720 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 1, 059. 000 1, 059. 000
LB 0. 000 0. 00
2.00000 1, 059. 000 2,118.00
CAT 0308 CURRENT AMT $ 146,875.00 % 0.00% 146, 875. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0725 620-00011 Field Laboratory (Cass 1) 0. 000 0. 000
EACH 0. 000 0. 00
27,000. 00000 0. 000 0. 00
0730 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
CAT 0400 CURRENT AMT $ 1,750.00 % 0.00% 1, 750. 00

PROJECT TOTAL CURRENT AMI $ 4,218,901.28 % 40, 398.49 % 4,039, 175. 89



